

Erasmus+ project: Qualification, Validation and Certification of Maintenance Personnel

Teams meeting, 16th August 2021

Present:

Guðmundur Jón Bjarnason
Mikaela Malmrud
Damjan Maletič
Maria Brus Lundell
Ilkka Palsola
Ingemar Andreason
Tomáš Hladík
Jan Skarka

Absent:

Maria Malmrud
József Csiba
Jaakko Tennilä
Silvia Stepanova
Svein V. Ólafsson
Ásmundur Jónsson
Karen Hallinder
Mia Ilkko
Zsolt Nyeste
Attila Kiss
Páll István

1) Status update, reviewing questions

Here is the MCQ review status:

			OK SPEED		
			TOO LOW SPEED		
Month	Date	week	Plan MCQ	actual MCQ	
June	8th	23	600	672	
June	15th	24	775	835	
June	22nd	25	950	952	
June/July	29th	26	1125	1174	
July	6th	27	1300	1239	
July	13th	28	1475	1437	
July	20th	29	1650 (1600)	1495/1561	
July	27th	30	1825	1706/1793	1700
August	3rd	31	2000	1870/1903	1900
August	10th	32	2175	1927/1963	2000 (2102 before 102 are moved)
August	17th	33	2350	2004	2000

- We have reached the goal, as we now have more than 2000 reviewed and accepted !
- We have 978 MCQ in level 6, but it will be ok according to Mikaela as some of the questions from level 7 can also be used for level 6.





Following is the CMCQ status:

to check	approved	to check	approved	to check	approved	to check	approved	to check	approved	to check	approved
CS	CZ	FI	FI	HU	HU	IS	IS	SL	SL	SE	SE
81		163		42		60		53		24	
66	71	61	61	42	42	53	46	53	49	24	24
0		102	91	0		0		0		0	
	Damjan		Istvan		Damjan		Istvan		Tomas		Kari
0	12	110									
0		0		0		7		4		0	
23											
421											
403											

- Czech, all questions cleared
- Finland, from 102 there are only 11 left to approve.
- Hungary, all questions cleared.
- Iceland, all questions cleared, just have to be recorded as such, so the 7 in yellow should be added to the green 46 ... good if István can confirm
- Slovenia, the 4 questions in yellow will be moved to MCQ
- Sweden, all questions cleared
- All in all, we have reached the goal as we now have 403 reviewed and accepted !

We now have a lot of references in the documents below. Import that everyone will ensure that references used are stated in the documents, to be finished before next Monday.

Shared with... > Erasmus+ P... > 2. Intellectu... > O8 Information collection for a ...

Name ↑	Owner	Last modified	File size
 Reference Library - Bibliography.docx 	István Zoltán Páll	May 28, 2021	33 KB
 Reference Library - Standards.docx 	Torsten Ekström	May 28, 2021	37 KB

We could look closer at the distribution of questions, still we have to keep in mind that if some subjects are missing questions, the reason can also be that some subjects should be modified/redefined. But this will be up to continuous improvement in coming years.

As for more questions, they can also be added later, that is after this project has been finished.

2) Review of the previous protocol

Not discussed.

3) Overall project status report

Maria and Ingemar are still working on the final report, they will review it and then send it to the group before handing it in.

4) The QVCMP web page

Not discussed at this meeting. Maria will take a look at it.

5) Other issues

It has been decided that on the 23rd of August there will be a MZ meeting for all nations, each nation can add more people.

There will be no meeting on August 30th.

The 3rd of September Maria and Ingemar will have a training, explaining how they will turn in the results of the project (mobility tools).

On the 6th of September there will be a project meeting regarding handing over the results of the project to EFNMS/ECC, where the questions should be maintained and new ones added in years to come. Maria will send out meeting invitations

At the end of September the goal is to have "lessons learned" meeting.

Assuming the results will be approved, there will be one invoice more per country. Most likely in November.

Maria will add all MZ manuals to Google Drive before our next meeting, the manuals have already been written (all four of them).